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• Senate Bill 200, enacted in May, revamped existing P3 enabling legislation

• This new legislative direction provides an opportunity to reinvigorate 
Georgia’s P3 program by realigning the approach to developing and 
procuring P3 projects to be consistent with best practices witnessed in the 
US and internationally

• The Department has spent the summer months aggressively reassessing its 
policies, and resources in an effort to redefine its organizational approach 
and commitment to P3   

• Critical to a successful P3 program is coordinated leadership from Georgia’s 
leading transportation partners
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Introduction
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"P3s need strong leadership. We have had numerous important officials 
working on the deal in the background. These people were instrumental in 
getting this deal done. " (FDOT Secretary Stephanie Kopelousos on the Port 
of Miami Tunnel P3 project that closed in October)



• SB 200 eliminates all previous PPI code sections and forms a new 
framework for Public Private Partnerships :  

o Authorizes the Department to develop rules to assist in the evaluation 
of P3 proposals and to implement the purposes of the P3 law

o Requires the Department to develop a biennial P3 project list

o Requires all P3 projects be solicited and competitively procured

o Provides that the Department will give quarterly reports to Legislative 
Transportation Committees on the progress of all P3 projects

o Creates a P3 Division, which is supported internally by:

 P3 Steering Committee –includes the Commissioner, two State 
Transportation Board members and representatives from each 
major division

 Working Group –includes advisors and staff that coordinate and 
execute day-to-day program needs

4

P3 Program
-Impacts of SB 200 on P3 Program-
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• Attract new capital for projects and leverage existing funding

• Capture private sector innovation

• Accelerate project delivery 

• Greater cost certainty

• Encourage life cycle costs efficiencies and quality facility performance  

• Shift risks from the state to the private sector partner

• Award based on best value, not simply price

• Realize competitive tension to drive value

• Project configurations provides varying degrees of private sector participation
o Design-Build-Finance
o Design-Build-Finance-Operate-Maintain
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P3 Program 
-Benefits-
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11 May 2009
Senate Bill 200 signed by Governor

18 Jun 2009
The State Transportation Board elected a new Commissioner

26 Jun – 27 Jul 2009
P3 Program Implementation Plan developed

23 Jun – 16 Sep 2009
P3 Rules developed and presented to State Transportation Board

18 Jun – 31 Jul 2009
Biennial list of P3 candidate projects developed and delivered to the State 
Transportation Board

10 Jul 2009
Presented P3 potential project list to ARC and other state MPOs

23 July 2009
P3 Staff Workshop
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P3 Activities Update
-Timeline for key P3 activities-
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28 Jul 2009
First P3 Steering Committee meeting

07 Aug – 04 Nov 2009
Screening of candidate projects for purposes of establishing a pipeline of near, 
medium, and long term projects

04 Sep - Present
Development of Guidelines

20 Oct 2009
Met with House and Senate Transportation Committees

30 Oct 2009
Meeting with Transportation Partners

03 Nov 2009
Rollout of newly redeveloped P3 website

04 Nov 2009
P3 workshop with State Transportation Board and opening of the Rule making process

7

P3 Activities Update
-Timeline for key P3 activities (continued)-
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03 Dec 2009
Industry workshop to introduce P3 program/projects to the P3 industry

10 Dec 2009
Conditional approval of Rules by State Transportation Board

Jan 2010
P3 Rules to be approved by the House and Senate Transportation Committees

21 Jan 2010
Anticipated Board approval of final Rules

30 Jun 2010
Goal for the Department to initiate its first solicited P3 project
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P3 Activities Update
-Timeline for key P3 activities (continued)-
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P3 Project report submitted to the Board on July 31st  per SB 200, including:

• Managed Lanes System Projects

• IT3 Capacity Improvement Projects

• High Speed Rail Projects

• Intercity Passenger Rail Program Projects

• Downtown Atlanta Multimodal Passenger Terminal

• Welcome Centers and Rest Areas

P3 Project Planning
-Project list-



• The objective was to prioritize projects to enable focused project development and 
resource allocation

• Worked with Planning Director to identify projects to advance as P3  

• Presented P3 potential project list to ARC and other state MPOs and solicited input

• Developed a comprehensive 2 step project screening protocol

o Completed data collection

o Each project was scored through consensus by the scoring committee

• Screened projects reviewed and finalized by the P3 Steering Committee 
incorporating IT3 principles and Congestion Mitigation Task Force  
recommendations

• Projects appropriate for conventional transportation P3 delivery were categorized 
into Tier 1 or 2

• Final screened projects to be presented to the State Transportation Board and 
subsequently shared publicly
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P3 Project Planning
-Screening Process-
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P3 Project Planning
-“Pipeline” Concept-

• Projects in the pipeline identified through the screening process

• P3 pipeline is a set of near, medium and long term projects

• Various criteria that measured P3 project feasibility 

• Foundation for future biennial P3 project identification

• Some projects are more “mature” than others
o Projects with ongoing NEPA will be the first in the pipeline
o Projects identified by the MLSP but requiring NEPA will follow
o Other feasibility and NEPA studies will be required to advance projects

• Purpose is to not just build one project, but a process of building a program
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P3 Governing Documents
- Heirarchy -

Senate Bill 200

Enabling Legislation

Rules

Framework for implementing SB 200

Guidelines

Internal guidance for the Department

Solicitation Documents

Varies from project to project 
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Purpose and Intent

• Department responsible for promulgating rules per SB 200

• Provides framework for implementing SB 200 

Process and Timeline

• Met with House and Senate Transportation Committees on October 20 and 
obtained comments

• Additional comments will be obtained from transportation partners, 
stakeholders and industry professionals

• Rule-making process planned to open in November and close in December

• Presented to State Transportation Board for conditional approval at December 
meeting pending final submission to  the House and Senate Transportation 
Committee at the beginning of the 2010 session
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Rules
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Principles for Drafting Rules

• Based on best practices

• Confined to implementing SB 200

• Department’s internal procedures for implementing P3 program will be 
addressed in separate guidelines

Key P3 Concepts Addressed in the Rules

• Solicited versus unsolicited proposals

• Two-step versus one-step procurement processes

• Use of innovative project delivery methods

Review and Discuss Rules

• Please refer to the summary and Rules handout
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Rules 
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Purpose
• Provide a general framework, process and structure for the Department’s 

P3 program. The Guidelines are advisory and descriptive in nature

Status
• Drafting of the Guidelines is a work in progress 

Timeline for completion 
• The Guidelines are intended to be maintained as a living document with 

changes and revisions made as appropriate

*A draft copy of the Guidelines has been provided
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Guidelines
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• The Department has worked to reinvigorate the P3 program by reorganizing 
and committing greater resource to its P3 efforts

• Georgia’s transportation partners are needed to chart a cohesive and 
aggressive, but achievable course that leads to the development of a robust 
P3 program

• This meeting is intended to serve as a kick-off meeting to future 
cooperation designed to integrate our P3 efforts

• It’s the Department intention to coordinate in short order individual 
meetings to begin defining roles, responsibilities and expectations

• The P3 program’s new direction is exciting and full of potential. The 
Department looks forward to working with its transportation partners to 
ensure its success
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Moving Forward Together
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Executive Branch
• Political support and direction

SRTA
• Tolling and enforcement

GRTA
• Regional transit development and service provider

ARC
• Regional planning and development

FHWA
• Federal aid/project approval and oversight

FTA
• Approval and oversight of transit projects

MARTA
• Transit service provider
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Moving Forward Together



• Present P3 screened projects to the State Transportation Board

• Schedule Partner meetings to begin defining roles, responsibilities and 
expectations

• Develop coordinated P3 program outreach for the public and stakeholders, 
including public officials, local governing authorities and agencies

• Conduct industry workshop in early December to present P3 program, 
screened P3 projects, and solicit feedback

• Secure approval of rules by House and Senate Transportation Committees 
for final approval by the Board

• Perform pre-solicitation and solicit at least one P3 project in 2010
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P3 Next Steps
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